

SECRET

Approved For Release 2005/06/06 : CIA-RDP78B04770A002400050031-8

*File in PAR-214
for info**RFD*

13 August 1964

Dear John: *JWC*Subject: Contract
~~PAR 215. Roller Transport Processor (24-Inch)~~

We are submitting ~~below~~ with a new estimate for PAR 215 in accordance with agreements reached during the 8 - 11 June 1964 Quarterly Progress Review. The attached estimate was redone to reflect the following changes.

1. Delete requirement to process continuous web material, 20-inches wide.
2. Delete requirement for cassette feed.
3. Delete requirement for take-up module to handle continuous web materials, 20-inches wide up to 250 feet long.

Although the attached estimate shows only a small reduction in cost (see Column 3 Fiscal Summary, Quarterly Report dated 1 June 1964), it now covers cost for installation and checkout of the processor at the customer's facility.

Also included are tentative schedules for design, fabrication, test and delivery of processors on both PARs 214 ~~215~~.

RRW:jid
Enclosures*Dick*
Dick

Declass Review by NGA.

SECRET

